Sprint 1 (Week 1): Ideation, Requirement, Empathy Map

Sprint 2 (Week 2): Gemini API integration, test_huggingface.py

Sprint 3 (Week 3): Flask development - app/__init__.py, models.py, services

Sprint 4 (Week 4): Frontend (JS) + PDF export + Testing + Documentation (ComicCraft_Final.pdf)

Team Roles: Nandhini - Flask + Documentation, Teammate - UI, Teammate - API integration